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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
400 ARMY NAVY DRIVE
ARLINGTON, VIRGINIA 22202-2884

January 23, 1998

MEMORANDUM FOR DIRECTOR, TEST, SYSTEMS ENGINEERING AND
EVALUATION

SUBIJECT: Audit Report on Reporting Foreign Comparative Testing Project Costs
(Report No. 98-055)

We are providing this final audit report for your information and use.
Management comments on a draft of this report were considered in preparing the final
report.

Comments on the draft of this report conformed to the requirement of DoD
Directive 7650.3 and left no unresolved issues. Therefore, no additional response is
necessary.

We appreciate the courtesies extended to the audit staff. Questions on the audit
should be directed to Mr. John E. Meling, Audit Program Director, at (703) 604-9091
(DSN 664-9091) or Mr. Harold C. James, Audit Project Manager, at (703) 604-9093
(DSN 664-9093). See Appendix D for the report distribution. Audit team members

are listed inside the back cover.

Robert §. Lieberman
Assistant Inspector General
for Auditing




Office of the Inspector General, DoD

Report No. 98-055 January 23, 1998
(Project No. 7AE-0039.02)

Reporting Foreign Comparative Testing Project Costs

Executive Summary

Introduction. This report is the second in a series of reports addressing the Foreign
Comparative Testing Program (Testing Program). The first report addresses the use of
Testing Program funds for the BOL Expendable Countermeasure Dispenser. The
objective of the Testing Program is to test and evaluate foreign nondevelopmental items
to determine whether the items can be used to satisfy U.S. military requirements. The
Testing Program is intended to reduce overall DoD acquisition costs by facilitating the
procurement of successfully tested foreign nondevelopmental items instead of
developing comparable items domestically. The Testing Program receives about

$35 million annually to fund DoD Component project proposals.

Audit Objective. The primary audit objective was to determine whether DoD system
acquisition managers were considering and using the Testing Program when
formulating acquisition strategies. We also reviewed implementation of management
controls applicable to the audit objective.

Audit Results. The Testing Program Office did not track and summarize the costs that
the DoD Components incurred from participating in the Testing Program. As a result,
the Program Manager for the Testing Program could not measure the overall cost-
effectiveness of the Testing Program. See Part I for details. Also, see Appendix A for
details of the review of the management control program.

Summary of Recommendations. We recommend providing specific guidance to
Testing Program project managers on identifying and reporting funding contributions
that the DoD Components make to support the Testing Program. Also, we recommend
tracking and summarizing the costs that the DoD Components report and using the
reported project cost information annually to help measure the continued cost-
effectiveness of the Testing Program.

Management Comments. The Director, Test, Systems Engineering and Evaluation,
responding for the Program Manager for the Testing Program, concurred with the
finding and recommendations. See Part I for a summary of management comments
responding to each recommendation and Part III for the complete text of management
comments.
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Part I - Audit Results



Audit Background

This report discusses how the Program Manager for the Foreign Comparative
Testing Program (Testing Program) tracks and summarizes costs that the Army,
the Navy, the Air Force, the Marine Corps, and the U.S. Special Operations
Command (referred to in this report as DoD Components) incur as part of
participating in the Testing Program.

Testing Program. Section 2350a(g) of Title 10, United States Code,
“Cooperative Research and Development Projects: Allied Countries,”
authorizes the Secretary of Defense to perform side-by-side testing to determine
whether foreign technologies and equipment can be used to satisfy U.S. military
requirements. In 1989, DoD established the Testing Program to satisfy the
Title 10 requirement. The objective of the Testing Program is to test and
evaluate foreign nondevelopmental items to determine whether the items satisfy
U.S. military requirements or whether they address mission area shortcomings.
DoD guidance for the Testing Program is provided in DoD Manual 5000.3-M-
2, “Foreign Comparative Testing Program Procedures Manual,” January 1994.
The Program Manager for the Testing Program functions under the Director,
Test, Systems Engineering and Evaluation, in the Office of the Under Secretary
of Defense for Acquisition and Technology.

DoD policy is to fulfill military requirements through the acquisition of
commercial and nondevelopmental items to the maximum extent practicable.
The Testing Program is intended to reduce the overall DoD acquisition costs by
facilitating the procurement of successfully tested foreign nondevelopmental
items instead of developing comparable items domestically. The Testing
Program also strengthens U.S. relationships with allied and friendly nations and
provides for accelerated fielding of equipment critical to the readiness and safe
operations of U.S. forces. Sponsoring organizations in the DoD Components
submit project proposals to the Program Manager for the Testing Program for
testing foreign nondevelopmental items.

Funding for the Testing Program. The Testing Program receives separate
funding in a program element included in the budget for the Office of the
Secretary of Defense, Test, Systems Engineering and Evaluation. Each year,
after selecting DoD Component project proposals, the Program Manager for
the Testing Program normally allocates Testing Program funds to approved
projects for a 2-year period. While the Program Manager normally funds the
costs to procure and test the foreign nondevelopmental items, DoD

Manual 5000.3-M-2 requires that the DoD Components pay the costs for testing
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any competing domestically produced, nondevelopmental items. In addition,
the DoD Components may voluntarily agree, in their Testing Program project
proposals, to share other test-related costs, such as personnel travel expenses.
The Program Manager considers the willingness of the DoD Components to
share testing costs as part of the criteria for selecting and funding project
proposals.

Audit Objective

The primary audit objective was to determine whether DoD system acquisition
managers were considering and using the Testing Program when formulating
acquisition strategies. This report on the process for tracking and summarizing
DoD Component costs that support the Testing Program is the second in a series
of reports addressing the Testing Program. The first report addresses the use of
Testing Program funds for the BOL Expendable Countermeasures Dispenser.
We also reviewed the implementation of management controls applicable to the
audit objective. In Appendix A, we discuss the scope and methodology used to
accomplish the audit objective as well as management controls and prior audit
coverage.



DoD Component Costs Related to the
Foreign Comparative Testing Program

The Testing Program Office did not track and summarize the costs that
the DoD Components incurred as part of participating in the Testing
Program. The condition occurred because the Testing Program Office
had not emphasized that Testing Program project managers track and
report the funding contributions that the DoD Components provided to
meet project costs in excess of funds received from the Testing Program.
Also, the Program Office had not provided DoD Components with
specific guidance to identify and report the funding contributions made
to support the Testing Program. As a result, the Program Manager for
the Testing Program could not measure the overall cost-effectiveness of
the Testing Program.

Program Manager Reporting Requirements and DoD
Component Reporting Responsibilities

Program Manager Reporting Requirement. Section 2350a(g) of Title 10,
United States Code, requires that the Program Manager for the Testing Program
report the status of all testing projects, including Testing Program funds
obligated, in an annual report to Congress.

DoD Component Reporting Responsibilities. DoD Manual 5000.3-M-2
requires that Testing Program project managers prepare and submit quarterly
project status reports to the Program Manager for the Testing Program. The
Program Manager uses the cost and schedule information provided in the
quarterly reports to better understand the status of each testing project.

DoD Component Project Costs

The Testing Program Office did not track and summarize the project costs that
the DoD Components incurred as part of participating in the Testing Program.
Specifically, the Program Office tracked and summarized project costs that were
incurred using only Testing Program funds. We analyzed cost data for 22 of
the 74 Testing Program projects that originated in FYs 1994 through 1997. Our
analysis showed that the DoD Components contributed or planned to contribute

4



DoD Component Costs Related to the Foreign Comparative Testing Program

30 percent of the total project costs. For the 22 projects reviewed, the DoD
Components contributed $18.4 million to supplement the $43.4 million that the
Testing Program Office obligated or planned to obligate to conduct the testing
efforts. Appendix B summarizes Testing Program and DoD Component costs
incurred for the 22 projects reviewed.

Program Costs Tracked and Reported

Section 2350a(g) of Title 10, United States Code, requires that the Testing
Program Office provide Congress with cost data on the use of funds provided in
the DoD program element established for the Testing Program. Section
2350a(g) does not require the Program Office to provide Congress with cost
data on the DoD Component funding contributions to support test efforts
conducted under the Testing Program. As a consequence, the Program Office
did not track, summarize, and report the DoD Component contributions to
support the Testing Program. Further, the Program Manager for the Testing
Program stated that he did not have the resources needed to verify the accuracy
of the DoD Component reported project costs.

Although the Program Manager for the Testing Program lacked the resources
needed to verify the accuracy of the reported DoD Component funding
contributions, the Testing Program Office could summarize the cost data that
the project managers provide in quarterly project status reports to obtain a
reasonable estimate of the DoD Component funding contributions. Appendix C
contains the format for the quarterly project status report. For 19 of the 22
projects reviewed, the DoD Components provided or planned to provide at least
as much funding as reported to the Testing Program Office. Considering the
limited resources of the Testing Program Office, the cost data provided in the
quarterly project status reports would provide the Program Manager with a
reasonable cost estimate of the DoD Component funding contributions to
support Testing Program projects.



DoD Component Costs Related to the Foreign Comparative Testing Program

Guidance for Reporting DoD Component Project Costs

The Testing Program Office has not provided project managers with specific
guidance to identify and report the DoD Component costs incurred in planning
and executing Testing Program projects. According to the review of 22
projects, 8 project managers did not:

o understand which DoD Component costs should be reported or

o report the DoD Component costs properly to the Testing Program
Office.

Reported Costs. DoD Manual 5000.3-M-2 does not provide clear instructions
or examples of the types of costs that project managers should report as DoD
Component project costs. At the Air National Guard Air Force Reserve Test
Center, we interviewed project managers for the F-16 Pylon Flare, the Night
Vision Goggle Camera System, and the Modular Reconnaissance Pod projects.
The project managers stated that the guidance in the manual did not provide
clear instructions on which costs should be considered as Air Force funding
contributions to the Testing Program. For example, in preparing proposals, the
project managers performed upfront research to ensure that the products had a
high probability of procurement. For the Night Vision Goggle Camera System,
the project manager included the upfront research costs as an Air Force funding
contribution in the project proposal. However, the project manager for the
Modular Reconnaissance Pod did not include the upfront costs as an Air Force
funding contribution in the project proposal. The Program Manager for the
Testing Program could improve the accuracy and consistency of DoD
Component project cost reporting if he provided more specific guidance for
project managers on which project costs should be reported as DoD Component
funding contributions.

Unreported Costs. The project manager for the Cordless Communication
project did not report any Army costs in the quarterly project status report. The
project manager stated that he was unaware that he was to report the Army
funding contribution in the quarterly project status report. We received
comments from three other Testing Program project mangers who stated that the
Testing Program Office had not provided clear guidance to report DoD
Component costs. The Program Manager for the Testing Program could
improve the process for reporting DoD Component costs if he provided more
specific guidance on how to report the costs in the quarterly project status
report.



DoD Component Costs Related to the Foreign Comparative Testing Program

Assessing Cost-Effectiveness

Without tracking and summarizing the DoD Component funding contributions,
the Program Manager for the Testing Program could not measure the overall
cost-effectiveness of the Testing Program. For the 22 projects reviewed, we
determined that the DoD Component project costs accounted for 30 percent of
the total project costs. By tracking and summarizing the total costs for the
Testing Program, the Program Manager would be able to better assess the cost-
effectiveness of the Testing Program. Although we believe that the Testing
Program is still cost-effective, the Program Manager could better determine the
cost-effectiveness of the Testing Program through more complete DoD
Component identification, tracking, and reporting of all project costs related to
the Testing Program.

Recommendations and Management Comments

We recommend that the Program Manager for the Foreign Comparative
Testing Program:

1. Provide specific guidance to project managers on how to identify
and report funding contributions that the DoD Components make to
support the Foreign Comparative Testing Program.

Management Comments. The Director, Test, Systems Engineering and
Evaluation, responding for the Program Manager for the Testing Program,
concurred, stating that the Testing Program handbook will include specific
guidance for the DoD Components to identify and report their funding
contributions. The handbook will be issued in March 1998.

2. Track and summarize reported project costs that the DoD
Components incur as part of participating in the Foreign Comparative
Testing Program.

Management Comments. The Director, Test, Systems Engineering and
Evaluation, responding for the Program Manager for the Testing Program,
concurred, stating that the Program Manager started to track the DoD
Components’ funding contributions in September 1997.



DoD Component Costs Related to the Foreign Comparative Testing Program

3. Use the reported project cost information annually to help
measure the continued cost-effectiveness of the Foreign Comparative
Testing Program.

Management Comments. The Director, Test, Systems Engineering and
Evaluation, responding for the Program Manager for the Testing Program,
concurred, stating that he will use the DoD Component funding information
annually to measure the continued cost-effectiveness of the Testing Program.



Part II - Additional Information



Appendix A. Audit Process

Scope

We conducted this program audit from May through November 1997 and
reviewed data from July 1991 through November 1997. The Testing Program
receives about $35 million annually to fund testing of foreign nondevelopmental
items. As part of our review of the Testing Program, we reviewed the
proposals that the DoD Components submitted to the Testing Program Office
for FYs 1994 through 1997. We also judgmentally selected and reviewed cost
data for 22 Testing Program projects. For each project, we reviewed quarterly
project status reports and supporting cost data. We also reviewed Testing
Program guidance for tracking, summarizing, and reporting Testing Program
costs.

Methodology

We conducted this program audit in accordance with auditing standards issued
by the Comptroller General of the United States, as implemented by the
Inspector General, DoD, and accordingly included such tests of management
controls as we deemed necessary. We did not rely on computer-processed data
to develop conclusions on this audit.

Contacts During the Audit. We visited or contacted individuals and
organizations within the DoD. Further details are available upon request.

Management Control Program

Requirement for Management Control Review. DoD Directive 5010.38,
“Management Control (MC) Program,” August 26, 1996, requires DoD
managers to implement a comprehensive system of management controls that
provides reasonable assurance that programs are operating as intended and to
evaluate the adequacy of those controls.
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Appendix A. Audit Process

Scope of Review of the Management Control Program. We reviewed the
adequacy of the management controls related to the process for tracking,
summarizing, and reporting project cost data for the Testing Program.

Adequacy of Management Controls. We identified a material management
control weakness for the Testing Program as defined by DoD Directive
5010.38. Specifically, the Testing Program Office had not established control
procedures needed to track and summarize DoD Component project costs that
directly support the Testing Program. All recommendations in this report, if
implemented, will help ensure that the Program Manager for the Testing
Program can measure the overall cost-effectiveness of the Testing Program. We
will provide a copy of this report to the senior official responsible for
management controls in the Office of the Director, Test, Systems Engineering
and Evaluation.

Adequacy of Management’s Self-Evaluation. The Program Manager
identified the Testing Program as an assessable unit and, in our opinion,
correctly identified the risks associated with the Testing Program. However, in
his evaluation, the Program Manager did not identify the material management
control weakness that the audit identified because the Program Manager did not
specifically address the lack of guidance and procedures for tracking and
summarizing the funding contributions of DoD Components to meet project
costs in excess of funds received from the Testing Program. However, the
Testing Program evaluation did evaluate the accounting and administrative
controls for Testing Program funds. As part of the review, the Program
Manager stated that the controls in place provided reasonable assurance that:

0 obligations and costs were in compliance with the law;

o funds, property, and other assets were safeguarded against fraud,
waste, loss, unauthorized use, or misappropriation; and

o revenues and expenditures applicable to agency operations were
properly recorded and accounted for to permit the preparation of accounts and
reliable financial and statistical reports and to maintain accountability over
assets.
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Appendix A. Audit Process

Summary of Prior Coverage

Office of the Inspector General, DoD, Report No. 98-047, “Use of the Foreign
Comparative Testing Program Funds for the BOL Expendable Countermeasures
Dispenser,” January 15, 1998, was the first in the series of reports on the
Testing Program. The report states that the F-15 System Program Office began
testing the BOL Expendable Countermeasures Dispenser (BOL Dispenser) for
the F-15 aircraft without submitting required documentation to the Program
Manager of the Testing Program to show that Testing Program funding was
warranted. As a result, the Program Manager for the Testing Program planned
to allocate $1.6 million of limited Testing Program funds to continue the
project, which did not have an executable plan to support the Air Force decision
authority in making a procurement decision for the BOL Dispenser. The report
recommended that the F-15 System Program Director provide the Program
Manager for the Testing Program with approved integration and operational test
plans and Air Combat Command documentation showing its intent to budget
procurement funds in the Program Objective Memorandum 2000 for the BOL
Dispenser project. The report also recommended that the Program Manager for
the Testing Program delay allocating additional funding to the BOL Dispenser
project until the Air Force provides the required information. If the
documentation is not provided, the Program Manager should cancel the BOL
Dispenser project. The F-15 System Program Director and the Director, Test,
Systems Engineering and Evaluation, responding for the Program Manager for
the Testing Program, concurred with the applicable recommendations.
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Appendix B. Costs for Selected Foreign
Comparative Testing Program Projects

DoD Component
Army

Subtotal

Navy

Subtotal

Air Force

Subtotal

Special Operations
Command

Subtotal

Total

CAS/AUR
Comm
JRAAWS

Projects

Dewar Assembly I
Dewar Assembly II
1.0 Watt Cooler
1.75 Watt Cooler
Cordless Comm
Bradley Grille

Digital Voice/Data

MA-31

CAS/AUR Warhead
Diving Suit

Comm Faired Mast
Antenna System

600 Gallon Tank
C-17 Flare

F-15 BOL

Castings

Modular Pod

Night Vision Goggle
Pylon Flare

M72 Rocket Motor
JRAAWS 1
JRAAWS 11

Testing Program

Funds
(in millions)

$3.995
1.959
0.407
0.465
0.274
0.345
$ 7.445 (65 percent)

1.462
3.551
5.724
1.960
0.897
0.374
$13.968 (57 percent)

0.250
1.300
2.250
0.889
1.243
0.370
—0.738

$ 7.040 (78 percent)

3.958
4.962
__6.055
$14.975 (89 percent)

$43.428 (70 percent)

Close Air Support/All-Up Round

Communications

Joint Range Anti-Armor Personnel Weapon System

13

DoD Component
Funding Contributions

(in millions)

$ 1.900
1.063
0.851
0.180

0
0

$ 3.994 (35 percent)

2.136

5.179

0

2.013

0.987

0.250
$10.565 (43 percent)

0.250
0.264
0.040
0.275
0.938
0.050
0.125
$ 1.942 (22 percent)

0
0
1.910
$ 1.910 (11 percent)

$18.411 (30 percent)



Appendix C. Quarterly Project Status Report
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Appendix D. Report Distribution

Office of the Secretary of Defense

Under Secretary of Defense for Acquisition and Technology
Director, Test, Systems Engineering and Evaluation
Program Manager for the Foreign Comparative Testing Program
Director, Defense Logistics Studies Information Exchange
Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Assistant Secretary of Defense (Public Affairs)

Department of the Army

Deputy Under Secretary of the Army, International Affairs

Program Executive Officer, Ground Combat Support Systems

Director, U.S. International Cooperative Programs Activity
Foreign Comparative Testing Program Manager

Auditor General, Department of the Army

Department of the Navy

Assistant Secretary of the Navy (Financial Management and Comptroller)
Director, Navy International Program Office

Foreign Comparative Testing Program Manager
Auditor General, Department of the Navy

Department of the Air Force

Assistant Secretary of the Air Force (Financial Management and Comptroller)
Deputy Under Secretary of the Air Force (International Affairs)
Foreign Comparative Testing Program Manager
Commander, Air National Guard, Air Force Reserve Test Center
Auditor General, Department of the Air Force
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Appendix D. Report Distribution

Other Defense Organizations

Director, U.S. Special Operations Command Acquisition Center
Foreign Comparative Testing Program Manager

Director, Defense Contract Audit Agency

Director, Defense Logistics Agency

Director, National Security Agency
Inspector General, National Security Agency

Inspector General, Defense Intelligence Agency

Non-Defense Federal Organizations and Individuals

Office of Management and Budget
Technical Information Center, National Security and International Affairs Division,
General Accounting Office

Chairman and ranking minority member of each of the following congressional
committees and subcommittees:

Senate Committee on Appropriations

Senate Subcommittee on Defense, Committee on Appropriations

Senate Committee on Armed Services

Senate Committee on Governmental Affairs

House Committee on Appropriations

House Subcommittee on National Security, Committee on Appropriations

House Committee on Government Reform and Oversight

House Subcommittee on Government Management, Information, and Technology,
Committee on Government Reform and Oversight

House Subcommittee on National Security, International Affairs, and Criminal
Justice, Committee on Government Reform and Oversight

House Committee on National Security
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Part III - Management Comments



Director, Test, Systems Engineering and
Evaluation Comments

The Director, Test, Systems Engineering and Evaluation provided the following
memorandum to respond to three draft audit reports related to the Testing Program.

OFFICE OF THE UNDER SECRETARY OF DEFENSE

3000 DEFENSE PENTAGON
WASHINGTON, DC 20301-3000

LI R

ACQUIBITION AND
TECHNOLOGY

MEMORANDUM FOR INSPECTOR GENERAL OF THE DEPARTMENT OF
DEFENSE

SUBJECT:  Department of Defense Inspector General Audit Report on the Foreign
Comparative Testing Program

The purpose of this memo is to respond to the subject audit report in accordance with the
requirements of Department of Defense (DoD) Directive 7650.3.

The following lists the three DoD Inspector General (IG) audit report recommendatjons
for the Office of the Secretary of Defense (OSD) Foreign Comparative Testing (FCT) Program
along with the respective response for each IG recommendation.

Audit Report Topic: FCT proposal to test nickel cadmium batteries for use on the
Advanced Sea-Air-Land Delivery System vehicle. (Project No. 7AE-0039.00)

1G Summary of Recommendation: The DoD Foreign Comparative Test Program
Manager consider the candidate nomination Pproposal for the battery project in the
out-of-cycle project selection process for FY 1998 funding,

Response: The OSD FCT Program Manager (PM) concurs with this
recommendation. When the U.S. Special Operations Command formally submits a
project proposal for FY 1998 FCT out-of-cycle funding for the battery project, the
OSD FCT Office will consider the proposal for out-of-cycle approval based on the
merits of the proposal and its adherence to the Program’s guidelines and intent.

Audit Report Topic: Use of Comparative Testing Program Funds for the BOL
Expendable Countermeasures Dispenser. (Project No, TAE-0039.01)

1G Summary of Recojnmendatiops: The F-15 System Program Director provide
the Program Manager for the Testing Program with approved integration and

operational test plans.

Response: The OSD FCT PM concurs with this recommendation,

The F-15 Systems Program Mansager has already provided both the FCT Office
and the DoD IGs Office with an approved and signed test plan outline for the first
phase of qualification testing

G
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Director, Test, Systems Engineering and Evaluation Comments

of R dations: The F-15 System Program Director provide
Air Combat Command documentation showing its intent to budget procurement
funds in the Program Objective Memorandum (POM) 2000 for the BOL Dispenser
project.

Responge: The OSD FCT PM concurs with this recommendation. The F-15
System Program Director has forwarded a signed letter from Air Combat
Command (ACC) stating its intent to budget procurement funds in the POM for
2002 with ACC stating it will try to accelerate the procurement funding in the
2000 POM if the FCT project is successful.

1G Summary of Recommendations: The Program Manager for the Testing
Program delay allocating additional funding to the BOL Dispenser project until the
Air Force provides the required information. If the documentation is not provided
then the program manager should cance] the BOL Dispenser project.

Response: The OSD FCT PM concurs with modification with this
recommendation. As discussed with representatives of the DoD IG after attending
the F-15 BOL Project meeting at the Air Force FCT office on 3 Dec 1997, the
OSD FCT PM believed that the F-15 System Program Director would provide the
necessary information by the suspease date, and therefore, the OSD FCT PM
decided to immediately allocate funding to keep the project running. In the event
the information was not provided or the ACC warfighter representative pulled
support of the project, then the OSD PM would initiate action to cancel the project
and pull back the funding at that time. As of 5 Jan 1998, the F-15 System
Program Director has satisfied all the above issues.

it R lc: Reporting Foreign Comparative Testing project costs.
(Project No. 7AE-0039.02)

IG Summary of Recommendgtions: The OSD FCT Office should provide specific
guidance to Testing Program project managers on identifying and reporting

funding contributions that the DoD Components make to support the Testing
Program.,

Response: The OSD FCT PM concurs with this recommendation.

Specific guidance is included in the FCT handbook in final draft, and the ECT
proposal format requires this information be included in each new proposal. Handbook
will be finalized 15 March 1998.

1G Summary of Recommendations: The OSD FCT Office should track and
summarize the costs that the DoD Components report and use the reported
project cost information annually to help measure the continued cost-effectiveness
of the Testing Program.
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Director, Test, Systems Engineering and Evaluation Comments

Response: The OSD FCT PM concurs with recommendation. The OSD ECT
Office is currently tracking the DoD Components funding contributions in the
FCT Database (started tracking in September 97). The OSD FCT Office will summarize

and use this information annually to help measure the continued cost effectiveness of the
Testing Program.

I appreciate your efforts, My POC is Colonel Randall G. Catts, USA, 703/578-6578, e-mail:

cattsrg @acq.osd.mil.,
%L@/w&w

Patricia Sanders
Director, Test, Systems
Engineering and Evaluation
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The Acquisition Management Directorate, Office of the Assistant Inspector
General for Auditing, DoD, produced this report.

Thomas F. Gimble
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John E. Meling
Harold C. James
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